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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 072 Date: 09-Jul-2009 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 939

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Sent out an email to staff to remind them of Friday Furlough and that they are not to report to work .
·Sent an email to Chris Master to meet today at 9:00 a.m. to discuss PMIV use and communication of
staff with MCM.
·Attended the Weekly Scheduling meeting with the contractor . Pipe Beam is done. WQCP is also
approved and they can start welding on the Service Platforms. Paving of WB roadway to start paving next
week. See Meeting Minutes for details and other discussions.
·Reviewed and approved WSWDs # 98 and Weekly Status.
·Received CCO 105, Provide Temporary Power and Communication to existing Mole substation , and
CCO 115, Additional Water Pollution Control, from the DO. CCOs will be sent to MCM.
·Received an email from Richard McCall that they have signed CCO 's 62, 86, 97 and Greg will bring
them up tomorrow. I asked him to check to see if he can locate CCO 110 because he had said earlier that
the y had sent it out on 6/12/09 but the PMIV does not show that.
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